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MEMORANDUM

TO: Ms. Sharon Newlon

FROM: Garth Daley/lg/94

C.C.: RRG/Clay ton Site Technical Committee
P. Harvey
R.Shepherd
B. Schloessler

REF. NO.: 042192-03

DATE: May 31, 2007

RE: Status Report # 19 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this nineteenth Monthly Status Report is April 30, 2007, through May 25, 2007.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (The Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 18 was submitted to U.S. EPA on May 1, 2007.

Please note that page 2 of Status Report # 18 incorrectly reported the period discussed in the weekly
summary report included as Appendix A of the report. The first bullet point mentions activities performed
during the week of March 26, 2006. The correct timeframe should have been the week of March 26, 2007.

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities completed during the reporting period were primarily related to the attempted scheduling of the
proposed activities presented to U.S. EPA on April 19, 2007 in response to the subsurface oil discovered at
the northeast quadrant of the Site on March 16, 2007. Field activities were performed during visits to the
Site during two (2) of the four (4) weeks discussed in this report.

CRA conducted Site inspections during the weeks of May 7 and 21, 2007 with the primary goal of
monitoring Site conditions related to the oil situation. START Bob Hill was present during both visits and
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no significant/notable/appreciable changes in Site/area conditions were noted during these visits. No
field activities were completed during the weeks of April 30 and May 14, 2007.

Additional details of the completed tasks are provided for review in this report.

A weekly summary of activities appears below:

• During the week of April 30, 2007 (April 30 - May 4, 2007), the primary activities that were completed
centered on CRA's attempts to arrange for subcontractor availability for the U.S. EPA
suggested/proposed mobilization date of May 7, 2007, as well as the submission of the monthly Status
Report.

On April 26, 2007, OSC Turner requested that the proposed activities not take place without him being
present. In his electronic mail (e-mail) response to The Respondents, OSC Turner proposed a
mobilization date that CRA and The Respondents attempted to comply with. However, a
feasible/practical timetable could not be implemented by all the involved subcontractors. This
scheduling issue was primarily due to difficulties in confirming a timely disposal option for the
materials expected to be recovered during the removal operation. Subsequently, on May 4, 2007, The
Respondents replied to a follow up e-mail from OSC Turner and informed him that the alternate
mobilization date of June 4, 2007, presented in his May 4, 2007 e-mail would a more attainable deadline.
No Site visits were initiated during the week of April 30, 2007;

• The primary activities completed during the week of May 7, 2007 involved the continued attempts to
schedule a comprehensive Site deployment for the week of June 4, 2007 to address the situation with the
subsurface oil and the planned investigation of the Waste Drum Storage Building (Drum Building)
loading dock and the completion of a Site inspection. CRA continued discussions with various
transportation and disposal options to achieve a reasonable timeframe for completing the removal,
transport and disposal of the oil/water mixture anticipated to be vacuumed out during the planned
removal action. A Site visit was scheduled for May 11, 2007 by CRA and START Bob Hill was made
aware of the planned activity. Subsequently, START Hill and CRA Garth Daley completed a
reconnaissance of the entire Site on May 11, 2007. During the reconnaissance, particular attention was
given to the northeast portion of the Site. However, no appreciable change in area or Site conditions
was noted during the inspection;

• For the week of May 14, 2007, the primary focus of Site-related activities was the continued attempts to
schedule a comprehensive Site deployment for the week of June 4, 2007 to address the situation with the
subsurface oil. No Site visit was schedule for the week; and

• The continued response/investigation activity scheduling attempts and scheduling of a Site visit were
once again the primary activity for the week of May 21, 2007. A Site visit was performed on May 24,
2007 during which an inspection of the northeast corner of the site was completed with START Bob Hill.
No notable changes in area conditions were noted.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for April 30 - May 4, 2007; Appendix B - Weekly
Summary of Site Activities for May 7-11, 2007; Appendix C - Weekly Summary of Site Activities for May
14 - 18, 2007; and Appendix D - Weekly Summary of Site Activities for May 21 - 25, 2007.
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1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by the Respondents. This request was
approved by OSC Turner on April 20, 2006. However, TEK-Lab, Inc. of Collinsville, Illinois has been used
for the performance of waste characterization sample analysis to assist with/complete waste disposal
activities.

Sample collection activities were not undertaken at the Site during the reporting period.

No analytical results were received during the reporting period.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clay ton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

No significant technical problems were encountered during the reporting period. Similarly, no technical
problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated in Section 1.2, no samples were collected at the RRG/Clayton Site during the reporting period.
Also as stated previously, no analytical reports were received between April 30 and May 25, 2007.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

4.1 SITE PLANS

During the upcoming reporting period (May 28, 2007, through June 22, 2007), the following activities are
anticipated:

• Activities discussed in the submitted Oil Response Plan will be initiated;

• Activities related to the U.S. EPA proposed investigation of the Waste Drum Storage (Drum) Building
loading dock structure will be initiated;

• Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
activities discussed above and weather conditions; and
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• Site restoration activities, weather permitting, will be initiated.

4.2 SAMPLING AND ANALYSIS

No sampling is anticipated during the upcoming reporting period.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the removal and investigation of the subsurface oil at the northeast portion of the Site, the investigation of
the interior of the Drum Building loading dock, and limited Site restoration activities. An anticipated
schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity

Install Stormwater Control Measures

Continue Technical Design and Construction
Scheduling of Proposed Landfill Cap

Initiate the Proposed Oil Response Activities

Initiate the Proposed Drum Building Loading
Dock Investigation Activities

Initiate Site Restoration Activities

Submit Status Report # 20

Duration

As needed/ongoing

Ongoing/30 days

Ongoing/30 days

Ongoing/30 days

Ongoing/30 days

Iday

Expected Start Date

May 29, 2007

May 29,2007

June 4, 2007

June 7, 2007

May 29, 2007

June 29, 2007

Attachments
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR APRIL 30 - MAY 4, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee REF. NO.: 042192-03

FROM: Garth Daley/lg/90 DATE: May 31,2007

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For April 30 - May 4,2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the seventy-fourth week (the period April 30 through May 4, 2007) is presented below.

Date
April 30, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER
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Date
April 30, 2007

May 1, 2007

May 2, 2007

Tasks
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
The Respondents continued discussions with
possible subcontractors to schedule the
performance/ completion of the proposed oil
removal/ investigation activities during the week of
May 7 - 11, 2007
No activity

No on Site START presence due to no scheduled on
Site activities. The Respondents submitted Status
Report # 18 to U.S. EPA/OSC Kevin Turner
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to schedule the
performance/ completion of the proposed oil
removal/ investigation activities during the week of
May 7 - 11, 2007
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
May 2, 2007

May 3, 2007

May 4, 2007

Tasks
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

Activity
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to schedule the
performance/ completion of the proposed oil
removal/ investigation activities during the week of
May 7 - 11, 2007
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to schedule the
performance/ completion of the proposed oil
removal/ investigation activities during the week of
May 7 - 11, 2007
No activity
No on Site START presence due to no scheduled on
Site activities. OSC Turner contacted The
Respondents to determine if the U.S. EPA proposed
mobilization date/ deadline of May 8, 2007 would
be met. As an alternate, OSC Turner proposed
completing the planned activities during the week
of June 4th. The Respondents informed OSC Turner
that mobilization for the week of May 7th was not
feasible due to the unavailability of a qualified
supervisor from Brandenburg
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
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Date
May 4, 2007

Tasks
AST Sampling/Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR MAY 7 - 11, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clay ton Chemical Site Technical Committee

FROM: Garth Daley/lg/91

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For May 7 -11, 2007

REF. NO.: 042192-03

DATE: May 30, 2007

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clay ton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the seventy-fifth week (the period May 7 through 11, 2007) is presented below.

Date
May 7, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date
May 7, 2007

May 8, 2007

May 9, 2007

Tasks
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date
May 9, 2007

May 10, 2007

May 11, 2007

Tasks
Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity
No on Site START presence due to no scheduled on
Site activities. START Hill was contacted via
telephone and informed of the planned May 11,
2007 Site visit
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
CRA mobilized to the Site to perform a Site
inspection
START Bob Hill was on Site to observe Site
activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date Tasks Activity
May 11, 2007 Miscellaneous The Respondents continued discussions with

possible subcontractors to facilitate mobilization to
the Site for the week of June 4,2007, to complete the
proposed oil removal/investigation activities. No
notable changes in Site conditions, particularly at
the suspected oil impact area, were noted

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR MAY 14-18, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/ Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/92

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For May 14 -18, 2007

REF. No.:

DATE:

042192-03

May 30, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the seventy-sixth week (the period May 14 through 18, 2007) is presented below.

Date
May 14, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/Excavation

Activity
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER
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Date
May 14, 2007

May 15, 2007

May 16, 2007

Tasks
Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Activity
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
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Date
May 16, 2007

May 17, 2007

May 18, 2007

Tasks
Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal

Activity
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity
No on Site START presence due to no scheduled on
Site activities. The Respondents submitted a
Quality Management Plan (QMP) to U.S. EPA/OSC
Kevin Turner for review as a possible waste hauler
to be used for the scheduled oil removal activities.
OSC Turner was also informed that the sequence of
activities scheduled for the week of June 4lh may be
switched based on the availability of a dedicated
PCB tanker truck, i.e., the dock investigation
activities may be completed from June 5-6 instead
of June 7-8
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
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Date
May 18, 2007

Tasks
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities. Also,
The Respondents requested an update from OSC
Turner regarding the review status of the proposed
conceptual landfill cap design

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR MAY 21 - 25, 2007



CONESTOGA-ROVERS
& ASSOCIATES

8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631
Telephone: (773)380-9933 Fax: (773)380-6421
www.CRAworld.com

MEMORANDUM

TO: RRG/Clayton Chemical Site Technical Committee

FROM: Garth Daley/lg/93

C.C.: Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek

RE: Weekly Summary Of Site Activities For May 21 -25, 2007

REF. No.;

DATE:

042192-03

May 30, 2007

Site activities began at the Resource Recovery Group/Clay ton Chemical Company (RRG/Clay ton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the seventy-seventh week (the period May 21 through 25, 2007) is presented below.

Date
May 21, 2007

Tasks
Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
No activity
No on Site START presence due to no scheduled on
Site activities. OSC Kevin Turner responded to the
May 18lh e-mail from The Respondents regarding
the intended mobilization date of June 4th. OSC
Turner also stated/confirmed/consented that the
sequencing of events (oil removal and dock
investigation) can be changed as needed
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006

ISO 90O1
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Date
May 21, 2007

May 22, 2007

May 23, 2007

Tasks
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity

No on Site START presence due to no scheduled on
Site activities
No on Site activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006

No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
No activity
No on Site START presence due to no scheduled on
Site activities. START Bob Hill was informed of a
planned Site visit on May 24, 2007
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
May 23, 2007

May 24, 2007

May 25, 2007

Tasks
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities

Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning
Soil Sampling/ Excavation

Miscellaneous

Mobilization Activities
Project Coordination

Site Preparation
Asbestos Abatement

AST Sampling/ Cleaning
Removal
Drum
Characterization/ Disposal
Piping Draining/ Disconnection

Process Equipment
Decommissioning

Activity
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities
CRA personnel mobilized to the Site to complete a
Site inspection
START Bob Hill was on Site to observe Site
activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities. No
notable changes in Site conditions, particularly at
the suspected oil impact area, were noted
No activity
No on Site START presence due to no scheduled on
Site activities
No activity
No activity. Abatement activities were completed
on December 13, 2005 and the removed ACM was
shipped off Site on February 8, 2006
No on Site activity. Tank removal/ disposal
activities were completed on March 30, 2007
No on Site activity. Drum shipment activities were
completed on March 30, 2007
No activity. To date roughly 3,920' of piping have
been removed and shipped off Site
No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date
May 25, 2007

Tasks
Soil Sampling/ Excavation

Miscellaneous

Activity
No activity. Soil removal and area restoration
activities were completed on February 7, 2007
The Respondents continued discussions with
possible subcontractors to facilitate mobilization to
the Site for the week of June 4, 2007, to complete the
proposed oil removal/ investigation activities

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9239 or 708-203-8672), or Phil Harvey (773-380-9246) for clarification.
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